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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – Wednesday June 1, 2011 
Chairman Coombs and called the meeting to order at 6:00 PM in Conference Room One.  
Present: 
Committee Member Name   Present  Absent  Excused  
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso  X  
 Richard LePore X   
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple, Clerk X   
Liaison Present      
 Paul Montinieri, Council Liaison  X  
 Lori Schroll, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guest Present      
 Jeff Bridges, Town Manager X   
 Laurel Goodgion, Librarian   X 

1. Public Comments: 
1. None 

2. Approval of Minutes: 
A. Minutes of August 10, 2010 Meeting – Motion made by Stuart Temple seconded by Luke 

McEntire to approve the minutes. All members voted in favor.  
3. Items for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2   

A. Expenditures  
1.   Kronenberger & Sons – Letter of 4-6-11, - $5000.00 – Mike Turner advised the 

requisition approved and processed in August 2010 represents 100% completion of 
the work. The contractor recommended holding back $4,000.00 of the retainage until 
the dispute with the sub-contractor is resolved; we increased the holdback an 
additional $1,000.00 for the carpet attic stock we are due. Mike Giacco from 
Kronenberger was in agreement with this in 2010. Mikes discussion with Peter Wells 
today indicates Peter should process a owner initiated change order reducing the 
contract value by $5000, and process it, sending Kronenberger a letter that the project 
is closed out.  They have had over a year to get this info and have not done so. 
Chairman Coombs is in agreement with this and recommends payment of the 
reduced requisition. Motion made by Stuart Temple seconded by Richard Lepore to 
approve a an owner initiated Change Order request to request to reduce the contract 
in the amounts of $1000.00 and $4,000.00 ($5,000.00 total) and to direct the architect 
to notify Kronenberger that the project has been closed out.. All members voted in 
favor.   

2. Library HVAC AHU Renovations to NE Energy Controls $ 16,453.87.  Mike Turner’s 
staff solicited three quotes, NEEC is not low bidder, but second bidder did not include 
tying into DDC controls.  Before the vote was taken, Tim Tuell asked Mike Turner 
where the additional money would come from since only $10,000.00 was budgeted.  
Mike went over the wish list (see item B below) and indicated that there was a savings 
on some of the items due to utilizing Town Staff with the savings of $5875.00 plus the 
$5000.00 that is being kept from Kronenberger there will be enough money to cover 
the additional cost.  A motion was made by Tim Tuell seconded by Stuart Temple to 
accept the bid from NE Energy Controls. All members voted in favor.   

 
B. Staff Information 

1. Updated wish list status – Mike Turner went over the Wish List items  
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 Wish List Items 
        Est. Cost 

1. TV and Audio work in Town Council chambers  2725 
2. Main entrance canopy hatchway/plumbing drain  3000 
3. Health Dept windows caulk    3395 
4. S&YS duct work in corridor    1875 vs. 0 
5. HVAC re-insulation of valves    2500 
6. Elevator machine room noise insulation   4000 
7. Employee lounge duct work    2000 
8. Pre heat and cool deck Lib HVAC    10,000 vs. 16,453.87 
9. ADA stove replacement Library    945 
10. Noise muffling Men’s room lav. partition   500 
11. Noise muffling ground floor conf. room   500 
12. Library podium      2500 

$30,503 total 
 

Status report 
 
Quotes have been received for items 1,3,4,8,9,12.  Release of PO held until large item 8 was issued PO. 
 
Item 8 to be discussed and award of contract per Building Committee recommendation. 
 
Item 4 completed by in house staff  
 
Item 5 quote currently being solicited 
 
Items 7,10 and 11 to be done by town carpenter (currently out on medical leave) 
 
Items 9 and 12 are purchase items with staff to install. 
 
 
Luke McEntire asked the question do we have to vote to do wish list items or approval from committee.  The 
committee agreed another vote was not necessary because there was a motion voted on at the last meeting in August, 
2010.  The Committee reaffirmed that staff should spend the remaining funds and complete the wish list (“spend it 
and end it”). 
 
 

C. Old Business – none 
D. New Business - none 

 
 

Prior to accepting a motion to adjourn Chairman Coombs advised he will be available to inspect 
the work that was approved to be done today. When all the work is completed he will write the 
appropriated letter to Town Council recommended they disband the Committee.   

 
4.          Adjournment: Motion made by Richard Lepore seconded by Tim Tuell to adjourn. All 
members voted in favor.  Meeting adjourned at 6:38 PM 
  
 
I hereby certify that the above is a true copy of t he minutes approved by the Town Hall 

Renovation Committee. 
 

 
 
 Stuart Temple, Clerk 
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